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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation Restoration Pro-
gram for an installation. The plan will identify environmental cleanup requirements at each site or area of
concern, and propose a comprehensive, installation-wide approach, with associated costs and schedules, to
conduct investigations and necessary remedial actions.

The IRP is specifically focused at contamination resulting from past activities, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account. Cleanup activities directed at contamina-
tion primarily resulting from current operations are separately funded and managed, and, although mentioned
where relevant, will not generally be discussed in detail in an IAP.

In an effort to coordinate planning information between the IRP manager, major army commands (MACOMS),
installations, executing agencies, regulatory agencies, and the public, an IAP has been completed for Fort Gillem.
The IAP is also used to track requirements, schedules and budgets for all major Army Installation Restoration
Programs.

All site specific funding and schedule information has been prepared according to projected overall FORSCOM
funding levels and is therefore subject to change. Under current project funding, all remedial actions will be
completed for Fort Gillem by the end of 2010. This plan is based on current knowledge of the sites. As additional
information is obtained, the IAP will be amended to address areas of concern.

The following agencies contributed to the formulation and completion of this Installation Action Plan:

Calibre/AEC

Engineering & Environment, Inc.

Forts McPherson & Gillem

GAEPD

GA EPD HWMB

Shaw E&I

U S Army Corps of Engineers, Savannah District
U S Army Environmental Center

USA Garrison, SJA
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Acronyms & Abbreviations

AAFES Army, and Air Force Exchange Service

ADL Arthur D. Little, Inc.

AEC Army Environmental Center

AEDB-R Army Environmental Data Base-Restoration
AOC Area of Concern

AST Aboveground Storage Tank

BLRA Baseline Risk Assessment

BRAC Base Realignment and Closure

BTEX Benzene, Toulene, Ethylbenzene, and Total Xylenes
CAP Corrective Action Plan

CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 1980
cfm cubic feet per minute

CMI Corrective Measures Investigation

CMS Corrective Measures Study

cy cubic yards

DA Department of the Army

DD Decision Document

DERA Defense Environmental Restoration Account
DERP Defense Environmental Restoration Program

DIS Directorate of Installation Support

DOD Department of Defense

DOL Directorate of Logistics

DPW Directorate of Public Works

DRMO Defense Reutilization and Marketing Office
DSERTS Defense Site Environmental Restoration Tracking System
DWSP Drinking Water Surveillance Program

EPA United States Environmental Protection Agency
ER,A Environmental Restoration, Army (formerly DERA)
ESE Environmental Science and Engineering, Inc.

ESI Expanded Site Inspection

ESTP Eastern Sewage Treatment Plant

FEMA Federal Emergency Managment Agency
FORSCOM U S Army Forces Command

FS Feasibility Study

FTG DSERTS Database Code for Fort Gillem

FY Fiscal Year

GAEPD Georgia Department of Natural Resources, Environmental Protection Division
G&M Geraghty & Miller

HRS Hazard Ranking System

HSRA Hazardous Site Response Act

HW Hazardous Waste

IAG Interagency Agreement

IAP Installation Action Plan

IL Independent Locations

IR Information Repositories

IRA Interim Remedial Action

IRP Installation Restoration Program

IWTP Industrial Wastewater Treatment Plant

LTM Long Term Monitoring

LTO Long Term Operation

Fort Gillem - Installation Action Plan
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MACOM
MCL
MNA
MOU
MU
NBC
NC
NE
NFA
NFRAP
NLA
NOV
NPDES
NPL
OB/OD
OMA
OMAR
ou
OWS
PA
PAH
PCB
PCE
POL
ppb
PPM
PY
RA
RAB
RAO
RC
RCRA
RD
REM
RFA
RFI
RI
RIP
ROD
RRSE
RSC
RV
S&A
S&R
SDP
SEBS
S
SJA
SOW
STP

Major Army Command

Maximum Contaminant Limit
Monitored Natural Attenuation
Major Operable Unit

Manageable Units

Nuclear, Biological and Chemical
HSRA Notification Criteria for Soil
Not Evaluated

No Further Action

No Further Remedial Action Planned
North Landfill Area

Notice of Violation

National Pollutant Discharge Elimination System

National Priorities List
Open Burning / Open Detonation
Operations and Maintenance - Army

Operations and Maintenance - Army Reserve

Operable Unit

Oil and Water Separator
Preliminary Assessment
Polycyclic Aromatic Hydrocarbons
Polychlorinated Biphenyls
Perchloroethylene/tetrachloroethene
Petroleum, Oil and Lubricants
Parts per Billion

Parts per Million

Prior Year

Remedial Action

Restoration Advisory Board
Remedial Action - Operation
Response Complete

Resource Conservation and Recovery Act
Remedial Design

Removal

RCRA Facility Assessment
RCRA Facility Investigation
Remedial Investigation
Remedy in Place

Record of Decision

Relative Risk Site Evaluation
Regional Support Command
Reference Value

Supervision and Administration
Supervision and Remediation
Solvent Disposal Pit
Southeast Burial Sites

Site Inspection

Staff Judge Advocate

Scope of Work

Sewage Treatment Plant

Acronyms & Abbreviations
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SVE
svoc
SWMU
TC

TCE
TCLP
TERC
TPH

TRC
USACE
USACHPPM
USAEC
USAEHA
USAR
USARC
USATHMA
UST

UXO
VOC
VWR
WSTP

Soil Vapor Extraction

Semivolatile Organic Compounds

Solid Waste Management Unit

HSRA Trigger Concentrations for Groundwater
Trichloroethene

Toxicity Characteristic Leachate Procedure
Total Environmental Restoration Contract

Total Petroleum Hydrocarbons

Technical Review Committee

United States Army Corps of Engineers

Acronyms & Abbreviations

United States Army Center for Health Promotion and Preventive Medicine

United States Army Environmental Center

United States Army Environmental Hygiene Agency
United States Army Reserve

United States Army Reserve Command

United States Army Toxic and Hazardous Material Agency (replaced by AEC)

Underground Storage Tank
Unexploded Ordnance

Volatile Organic Compounds
Vehicle Wash Rack

Western Sewage Treatment Plant

Fort Gillem - Installation Action Plan
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STATUS:

TOTAL # OF DSERTS SITES:
ACTIVE ER,A SITES:
RESPONSE COMPLETE (RC) SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE REM/IRA/RA:

DURATION:

Non-NPL, State Administrative Order; HRS of 25.1

13
6
7

6 Landfills
2 Sewage Treatment Plants
1 Waste Treatment Plant

1 Disposal Pit/Dry Well

1 Washrack

1 Underground Storage Tank

1 Unexploded Munitions/ Ordnance

Chlorinated Solvents, PAHs, Metals, VOCs, Pesticides, POL

Soil, Ground Water, Surface Water, Sediment

Removed 42,000 gallon UST (Heating Plant), 1996

Removal of underground piping from 900 Area, 1996
Bioremediated contaminated soils at the SDP (900 Area), 1996
FTG-01, MOU 800; removed drums, 1998 & 2000

FTG-01, MOU 600; excavated 27,000 tons of lead contaminated
soil, 2001

FTG-01, MOU 200; excavated 100 drums and 4,000 tons of VOC-
contaminated soil, 2001

RI/FS at 4 sites IRA at 1 site RD at 1 site
RI/FS at 5 sites IRA at 2 sites RD at 2 sites
RA at 2 sites RA(O) at 2 sites LTM at 2 sites

IRA at FTG-01 (MOU 100, 200, 600), 07
RA at FTG-01(MOU 100), 09

YEAR OF INCEPTION: 1980
YEAR OF IRP COMPLETION EXCLUDING RAO/LTM: 2010
YEAR OF IRP COMPLETION INCLUDING RAO/LTM: 2032

Fort Gillem - Installation Action Plan
Summary - Page 1



SITE DESCRIPTION:

COMMAND ORGANIZATION:

IRP EXECUTING AGENCIES:

REGULATORY

PARTICIPATION:

REGULATORY STATUS:

MAJOR CHANGES TO IAP
FROM PREVIOUS YEAR:

Installation Information

Fort Gillem (FTG) is a sub-installation of Fort McPherson and is located
adjacent to Forest Park, in Clayton County, one of the counties comprising
the metropolitan Atlanta area. The city of Lake City is located on the western
boundary and Hartsfield International Airport is situated approximately two
miles northwest of the installation. FTG comprises approximately 1,426
acres and is surrounded by residential and commerical development.

Major Command: U.S. Army Forces Command (FORSCOM)
Installation: Fort Gillem, Georgia

Fort McPherson and U.S. Army Corps of Engineers, Savannah District

Federal: U.S. Environmental Protection Agency, Region IV
State: Georgia Department of Natural Resources, Environmental Protec-
tion Division (GA EPD)

Non-NPL installation with an administrative order issued September 10,
1993 from GA EPD to address surface water, soil and ground water con-
tamination at the North Landfill Area (NLA)

- ldentified groundwater contamination in the bedrock in off-site areas
north of the NLA and south of the SEBS.

- ldentified groundwater contamination in the overburden in off-site areas
northwest of the NLA.

Fort Gillem - Installation Action Plan
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Installation Description

Fort Gillem was created in 1940 with the simultaneous construction of the Atlanta Quartermaster Depot and
the Atlanta Ordnance Depot. Major portions of these installations were completed in December 1942. The
two installations operated as separate facilities until April 1, 1948, when they were consolidated physically and
operationally at the Atlanta Army Depot, which was a subcommand of the Army Materiel Command. The
Atlanta Army Depot was deactivated on June 28, 1974 and renamed Fort Gillem in honor of Lieutenant General
Alvin C. Gillem, former commander of the Third U. S. Army. Administrative control was transferred to Fort
McPherson.

The installation was active through World War Il, the Korean War, the Berlin Crisis, the Vietham War, and
Operation Desert Shield/Desert Storm during the Persian Gulf conflict. The installation was responsible for
providing the Army with weapons and equipment needs, research and development, procurement, production,
storage, distribution, inventory management, maintenance, and disposal of surplus and waste materials dur-
ing both peacetime and wartime. In 1967, a logistical training battalion was activated at the installation to train
men and women for Army assignments during the Vietnam War. The installation also provided special training
for Medical Service Corps personnel.

Fort Gillem currently is a sub-post of Fort McPherson. Fort Gillem supports U. S. Army Forces Command
(FORSCOM) readiness missions and is home for many FORSCOM and Fort McPherson activities. The
Eastern Distribution Region of the Army and Air Force Exchange Service (AAFES) uses approximately 60
acres for storage. Fort Gillem also supports the Federal Emergency Management Agency (FEMA) disaster
relief activities by providing warehouse and office space.

Fort Gillem - Installation Action Plan
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Contamination Assessment

The communities surrounding Fort Gillem are well established. The residential housing that borders the
northern boundaries of Fort Gillem includes the Forest Park and Conley communities. Mixed commericial/
industrial properties border along the eastern Highway 23/42 (Moreland Avenue) corridor and southwestern
Highway 54 (Jonesboro Road) corridor. The southern installation boundary borders mixed use areas com-
prised of residential, commercial and industrial properties along Forest Parkway.

Although historical records describing hazardous material use, storage and disposal are not available from
1940 to the mid 1960s, records do indicate that past industrial operations were centered in the 400 and 900
Areas. Investigations in the 900 Area identified isolated sources of contamination that were removed, although
solvent contamination still remains in the groundwater.

Investigations during the 1990s in the 900 Area identified a source of contamination at the Solvent Disposal Pit
(FTG-04) located on the north side of the former 900 Building. Approximately 1,000 cubic yards of contami-
nated soil was excavated and treated by ex-situ bioremediation. Some organic contamination remains in the
groundwater.

Investigations since the 1980s in the North Landfill Area (NLA) have identified contamination in soil, groundwa-
ter, and surface water. Volatile organic compounds (VOCSs), principally chlorinated solvents, are the most
widespread group of contaminants, with metals present to a lesser degree. Two streams drain the NLA and
both streams flow into the residential area north of the post. Off-post areas adjacent to the northern and
northwestern boundary of the NLA are receptors of groundwater contamination. An off-site investigation was
initiated in late 2000 that has identified VOC contamination in groundwater and surface water off-site, espe-
cially north of FTG-01, MOU 100, OUA. Trichloroethene (TCE) and 1,1,2,2-tetrachloroethane are the most
common organic compounds present off-site. Investigatory sampling in early 2004 identified the presence of
VOC contamination in groundwater off-site and northwest of OUB.

The Southeast Burial Sites (SEBS) (FTG-02, -07, -08, -09, and —10) constitute a smaller area than the NLA.
Investigations since the mid-1990s also identified soil, groundwater, and surface water contamination. VOCs,
principally chlorinated solvents, are the most widespread group of contaminants in the SEBS. FTG-09 is a
significant source of VOC contamination (principally TCE and 1,1,2,2-tetrachloroethane) that has migrated
off-site. An off-site investigation was initiated in late 2000 that has identified VOC contamination in groundwa-
ter and surface water downgradient of FTG-09. VOC contamination has also been detected in two off-site
domestic wells. The off-site investigation has also identified VOC contamination in groundwater and in Joy
Lake downgradient of FTG-07; however, the extent of contamination is much smaller than the area downgradient
of FTG-09.

Fort Gillem - Installation Action Plan
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FT. GILLEM LIST OF PREVIOUS STUDIES

DOCUMENT NAME PREPARED BY DATE DESCRIPTION
Final Site Inspection Report for the Jun-04 |Revision of the May 2004 draft-final S
ESTP Installation Restoration Shaw Report for FTG-14
Program Site FTG-14 Environmental
Draft Final FTG-09 Remedial Jun-04 |Revision of the May 2004 draft work plan
Investigation Activity-Specific Work Shaw for FTG-09
Plan Environmental
Draft Final Site Inspection Report May-04 |Revision of the May 2004 draft SI Report
for the ESTP Installation Shaw for FTG-14
Restoration program Site FTG-14 Environmental
Draft FTG-09 Remedial May-04 |Work Plan that describes proposed field
Investigation Activity-Specific Work Shaw activities and methods of investigation in
Plan Environmental areas off-site FTG-09 in the SEBS
Draft Site Inspection Report for the May-04 |SI Report that incorporates all data from
ESTP Installation Restoration the site, including a screening level risk
Porgram Site FTG-14 Shaw assessment: Report concludes that no
Environmental further action is necessary for FTG-14
Comparison of Site and Report 'Fhat presents the results (_)f a
comparison of MOU 300 inorganic data to
Background Ground Water Data Feb-04
Shaw background values developed for Fort
for MOU-300 . .
Environmental Gillem.
FTG-09 Off-Site Investigation _Shaw NOV-03 Rep(_)rt summarizing data from the FTG-09
Environmental off-site investigation.
DR [FUCAOIL OISl [MEsilsEen Work Plan that describes proposed field
ASWP (OU-A) Off-Site Monitoring A~ . o
. : Nov-03 |activities and methods of investigation in
Well Installation (OU-B) Off-Site . .
. Shaw areas off-site from OUA and OUB in the
Ground Water Investigation .
Environmental NLA.
Revision of report that documents the site
Draft Installation Wide Background yv|de background stu_dy for Fort _G|I|em that
Studv Report Oct-03 |included a geochemical evaluation of the
y Rep Shaw data and the statistical development of
Environmental background values.
Draft Preliminary Soil Gas Report describing gnd summarizing the
L results from a passive soil sampling effort
Investigation for Areas North of the . .
. Sep-03 |in June 2003 to evaluate the potential for
North Landfill Area and South of . : S
o Shaw vapor intrusion from plumes migrating from
the Southeast Burial Sites . . )
Environmental Fort Gillem to off-site areas.
Plan providing a summary of all activities
Draft Closure Plan FTG-03 Aug-03 completed at the S.Ite, and remaining
Shaw requirements for site closure in
Environmental conformance with DERP requirements.
Draft Preliminary Soil Gas Work Plan that describes the proposed soll
Investigation for Areas North of the Shaw Jul-03 |gas sampling in off-site areas north of the
NLA and South of the SEBS Environmental NLA and south of the SEBS.
Jul-03 |Plan providing a summary of all activities
Draft Closure Plan FTG-08 and completed at the site, and remaining
FTG-05 Shaw requirements for site closure in
Environmental conformance to DERP requirements.
Jul-03 |Plan providing a summary of all activities

Draft Closure Plan FTG-06

Shaw
Environmental

completed at the site, and remaining
requirements for site closure in
conformance to DERP requirements.
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FT. GILLEM LIST OF PREVIOUS STUDIES

DOCUMENT NAME PREPARED BY DATE DESCRIPTION
Draft-Final Installation-Wide Jun-03 |Report _to establish through g_eoc_hemical
evaluation the background criteria for
Background Study Report, Fort Isi dwater, soils, surface water
Gillem, Georgia _Shaw metals in groun , , ,
Environmental and sediment.
. o Apr-03 [Revision of the January 2000 historical
Progress Report Al Sz Shaw P data review conductedyfor the North Landfill
Data Evaluation .
Environmental Area.
Draft Interim Removal Action Mar-03 [Summary report for the IRA performed at
Progress Report Debris Removal FTG-09 in the Summer/Fall 2002
(Geophysical Anomaly A-1) FTG-
09, SEBS IT Corporation
Draft Interim Remedial Action Feb-03 [Summary report for the IRA performed at
Report Drum Removal MOU200, MOU 200 in the Summer/Fall 2002
North Landfill Area IT Corporation
Jan-03 |List of land development restrictions for the
Land Use Controls for MOU 600 MOU 600 area provided to the Master
IT Corporation Planner.
Draft Addendum to the Summary Dec-02 |Summary of results for the residential well
of Off-Site Well Survey Data 1992- survey performed south of Forest Parkway.
2001 IT Corporation
Regulatory Framework for Nov-02 |Summary of regulatory requirements
Implementing CERCLA through applicable to Fort Gillem as implemented
the DERP at Fort Gillem IT Corporation through the DERP.
Technology Evaluation Field Pilot Oct-02 |Report on field pilot test results of in situ
Study Report, NLA treatment of TCE contamination with
IT Corporation potassium permanganate.
Fort Gillem Environmental Oct-03 |Information sheet mailed to homes of
Restoration Program Fact Sheet residents in neighborhoods around Ft.
No. 8 IT Corporation Gillem
Draft Submittal - Remedial Design Sep-02 |Summary report of sampling performed to
Confirmation Activities Soil refine extent of contamination in subject
Sampling within MOUs 200, 400 areas.
and 500 North Landfill Area IT Corporation
Western Stream Off-Site Sep-02 |Report provides a preliminary evaluation of
Screening Level Risk Assessment, human health risk related to contaminants
Revision No. 1 IT Corporation in the Western Stream.
Final Chemical and Geological Jun-02 |Summary report providing results from a
Investigation East of the Western study in a previously unsampled area east
Stream IT Corporation of the Western Stream.
Jun-02 |Plan providing a summary of all activities
Closure Plan for the ESTP completed at the S.Ite, and remaining
requirements for site closure in
IT Corporation conformance to DERP requirements.
SEBS and NLA Summary of May-02 |Status report for off-site investigation.
Findings Off-Site Investigations, Incorporates data from installation of off-
Revision 1 site monitoring wells and refinement of
IT Corporation contaminant plume.
Baseline Human Health Risk May-02 |Risk assessment for the North Landfill area
Assessment and Screening Level east of the Western Stream.
Ecological Risk Assessment for
the East North Landfill Area IT Corporation
Summary of Off-site Well Survey May-02 |Compilation of sampling and survey

Data 1992-2001

IT Corporation

activities pertaining to off-site water wells.
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FT. GILLEM LIST OF PREVIOUS STUDIES

DOCUMENT NAME PREPARED BY DATE DESCRIPTION
IRA Removal of Surface Mar-02 [Presents summary of IRA for removal of
Containers Report containers discovered after vegetation
IT Corporation burning in 2000.
Community Relations Plan Jan-02 |Revision to update the September 1994
IT Corporation Public Involvement and Response Plan.
SEBS Phase | Summary of Dec-01 |Presents findings from investigation
Findings Report activities conducted in 1999, and a history
of prior investigation activity performed in
IT Corporation the SEBS.
SEBS and NLA Summary of Nov-01 |Status report for off-site investigation.
Findings Off-site Investigation Presents results of soil, ground water and
surface water sampling, and delineation of
IT Corporation contaminant plume.
MOU 600 Construction Report Nov-01 |Summary report of activities for the lead-in-
soil IRA excavation performed at MOU
IT Corporation 600.
Fort Gillem Environmental Nov-01 |Information sheet mailed to homes of
Restoration Program Fact Sheet residents in neighborhoods around Ft.
No. 7 IT Corporation Gillem
Pesticide Background Levels Sep-01 |Memo summarizing attempt to establish
background levels for residual pesticides
IT Corporation on Fort Gillem.
MOU 800 Drum Removal Report Jul-01  |Summary report of the MOU 800 drum
IT Corporation removal interim remedial action
Sitewide Data Evaluation, Revision Jul-01 |Revision of the January 2000 historical
data review conducted for the North Landfill
IT Corporation Area
Fort Gillem Environmental May-01 |Information sheet mailed to homes of
Restoration Program Fact Sheet residents in neighborhoods around Ft.
No. 6 IT Corporation Gillem
Chronology of Surface Water & May-01 |Synopsis of significant activities and
Ground Water Sampling - NLA findings at Fort Gillem from the early 1980s
IT Corporation through 1996.
Draft Site-wide Background Apr-01 [Sets criteria for levels of naturally-occurring
Screening Criteria IT Corporation chemicals at Ft. Gillem
Preliminary Off-site Data Report Apr-01 [Preliminary report (based on unvalidated
data) on 2000 investigation of off-site areas
IT Corporation around Ft. Gillem
Joy Lake Analytical Results Jan-01 |Presents results from surface water,
sediment, and fish tissue sampling of this
IT Corporation lake south of the Ft. Gillem boundary
Draft Public Involvement and Dec-00 |Plan for community relations and public
Response Plan involvement with residents of
IT Corporation neighborhoods around Ft. Gillem
Eastern Sewage Treatment Plant Dec-00 |Report on the investigation at this site.
Final Work Plan & Summary of Presents conclusions and
Findings IT Corporation recommendations
Final Fracture Trace Analysis Sep-00 |Analysis of fracture patterns in bedrock at
IT Corporation Fort Gillem
Fort Gillem Environmental Aug-00 [Information sheet mailed to homes of

Restoration Program Fact Sheet
No. 5

IT Corporation

residents in neighborhoods around Ft.
Gillem
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FT. GILLEM LIST OF PREVIOUS STUDIES

DOCUMENT NAME PREPARED BY DATE DESCRIPTION
Utility Trench Investigation Report Aug-00 [Report on investigation to determine
for Building 610 whether old utility trenches at this site are
IT Corporation potential pathways for contaminants
Treatability Testing Report for Jul-00 |Report on bench-scale tests to determine
Permanganate Treatment of feasibility of two TCE remediation
Ground Water and Dithionite technologies. Was the basis for the
Reduced Soil Treatment of Ground decision to do a field pilot study with
Water potassium permanganate at MW-48 in the
IT Corporation North Landfill Area
FTG-09 Geophysical Survey Jun-00 |Report on survey conducted at this site to
Results IT Corporation identify buried anomalies
Draft Sitewide Data Evaluation Jan-00 |Review of historical data at the North
IT Corporation Landfill Area
Addendum to the NLA Sampling Dec-99 |Recommendation to add the Southeast
Evaluation Burial Sites area to the monitoring program
IT Corporation evaluation
NLA Monitoring Program Nov-99 |Evaluation of the existing monitoring
Evaluation program with recommendations for future
IT Corporation monitoring in the North Landfill Area
Draft North Landfill Area, Fort Jan-97 |Presents remedial alternatives for the
Gillem Feasibility Study ICF Kaiser North Landfill Area, Fort Gillem
Expanded Site Inspection of the Foster Wheeler | Aug-96 [Presents results of investigation for five
Southeast Burial Sites, Fort Gillem | Environmental areas near the southern portion of Fort
Corp Gillem: FTG-02, -07, -08, -09 and -10
Remedial Investigation of the NLA Aug-96 [Addresses nature and extent of
Fort Gillem contamination, hydrogeological
characteristics, contaminant pathways,
assessment based on risk assessment
techniques, compilation of historic
Foster Wheeler information, identification of sources of
Environmental contamination that justify interim removal
Corp actions.
Final Site Investigation Report for Feb-96 [Description of undertakings to delineate the
Fort Gillem UXO Site, Fort Gillem Cape burial location of a 500 kg, "Type H",
Environmental mustard gas-filled bomb reportedly buried
Management, Inc. at Fort Gillem in July 1946
Expanded Site Inspection Report Sep-95 |Presents results of an investigation in the
900 Area, Fort Gillem Rust 900 Area of Fort Gillem; the purpose of the
Environmental & investigation was to identify potential
Infrastructure source areas in this area
Status Report on Surface Water Foster Wheeler | Jun-95 ([Prepared to deal with contaminated
Drainage Control at the NLA Environmental leachate runoff to local streams
Corp
Field Investigation of Manageable Jun-95 |Summarizes the results of an invasive field
Units and Independent Locations investigation of 13 MUs and 49
at the NLA, Fort Gillem B&V Waste independent locations in Study Areas 4, 5,
Science, Inc. 7, and 8 within the NLA
Well Survey Report at Fort Gillem Ebasco Apr-94 [Presents results of the well survey which
Environmental was conducted near Fort Gillem
Wastewater Management Study U.S. Army Jun-93 |Summarizes an investigation to collect data
No0.32-24-H1W7-93, U.S. Army Environmental for a health risk assessment for
Fort Gillem Hygiene Agency recreational users of the streams leaving
(USAEHA) Fort Gillem

Fort Gillem - Installation Action Plan
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FT. GILLEM LIST OF PREVIOUS STUDIES

DOCUMENT NAME PREPARED BY DATE DESCRIPTION
Final Report of Findings for Jun-93 |Description of the results of a geophysical
Geophysical Survey, NLA, Fort Black and Veatch survey conducted in the NLA to determine
Gillem Waste Science the potential for the presence of surface
and Technology and subsurface contamination.
Corp.
A Preliminary Summary of Dec-92 |Compilation of data from several sampling
Chemical Analysis Data From the | U.S Army Corps events conducted between July 1986 and
NLA Groundwater Monitoring of Engineers November 1992
Program, Fort Gillem, Forest Park, |(USACE)Savanna
GA h District
Report of Analysis for Fort Gillem's Dec-92
Streams and Mountain Wells James H. Carr &
Assoc.
Hazard Ranking System Scoring Georgia, Jun-92
Package for Fort Gillem Advanced
Sciences, Inc.
Installation Action Plan for Fort 1992
Gillem USACE
Environmental Investigation, 900 Jul-91
Area Hartrampf Inc.
Wastewater Management Survey May-Nov-
No. 32-62-0166-91, Fort 1990
McPherson and Fort Gillem,
Georgia
Environmental Baseline Apr-90
Assessment for Georgia National
Guard, GA National Guard
Water Quality Survey No, 31-62- June 19-
0149-89, Fort McPherson/Fort 23, 1989
Gillem, GA
Pest Management Survey No. 16- June 12-
62-0533-89, Fort Gillem, GA 16, 1989
Analytical Environmental Apr-83
Assessment Report Nakata
Fort Gillem Preliminary Surface Nov-82 |Presents surface-water and sediment
Water/Sediment Sampling and sampling data results of several areas on
Analysis, Vol. Il of Il ADL Fort Gillem
Environmental Survey of Fort Environmental Nov-82 |Prepared to summarize the findings of an
Gillem, Georgia Science and environmental survey conducted by
Engineering, Inc. USATHMA in 1980
(ESE)
Fort Gillem Hydrogeologic Study Oct-82 |Details the groundwater monitor well
installation and sampling performed by
Geraghty & Miller, G&M and the ADL analysis of the samples
Inc. (G&M)
Appendices A, B, C, D, and E for Oct-82
Fort Gillem Hydrogeologic Study, [Geraghty & Miller,
Fort Gillem, Georgia Inc. (G&M)
Installation Files for Fort Gillem, Jul-82
GA
Fort Gillem Groundwater Sampling May-82 |Report of analyses of groundwater

and Analysis

Arthur D. Little,
Inc. (ADL)

samples collected by Geraghty & Miller,
Inc.
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FT. GILLEM LIST OF PREVIOUS STUDIES

DOCUMENT NAME PREPARED BY DATE DESCRIPTION
Installation Assessment, Fort May-81 |Environmental interpretation of aerial
Gillem, Atlanta, Georgia The Bionetics photographs taken in 1950, 1955, 1958,
Corp. 1968 and 1972

Overall Installation Environmental Aug-80

Impact Statement Ocean Data Corp.

Installation Assessment of Fort Mar-80 [First attempt to define the manner in which

Gillem, Report No. 167 hazardous chemicals were handled at Fort
USATHMA Gillem

Subsurface Investigation, Fort Jan-79 |Assessment of the subsurface conditions

Gillem (Atlanta Army Depot) Law Engineering in the North Landfill Area on Fort Gillem

Testing Company

Water Quality Engineering Special Jun-05

Study No. 32-62-0117-79 Fort

Gillem, GA USAEHA

Environmental Impact Assessment Feb-76
Ralph Liss

Fort Gillem Preliminary Surface
Water/Sediment Sampling and
Analysis Volume | of Il

Drinking Water Surveillance
Program (DWSP) for Fort Gillem

Fort Gillem Hydrogeologic Study
Chemical Analysis Draft Report

Chemical Waste Burial Historical
Survey
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FTG-01 - NORTHLANDFILL AREA
MAJOR OPERABLE UNITS (MOUs) 100-800

SITE DESCRIPTION STATUS

The North Landfill Area (NLA), comprising ~300 acres of the northern-most RRSE RATING: High
port_lon of Fort Glllem,_was th_e prlnC|p_aI Ic_)catlor_1 for disposal of surplus CONTAMINANTS:
equipment and waste industrial material (including used solvents, POLs and
excess materials) generated at Fort Gillem. Investigative reports, interviews | VOCs, Metals, PAHs, Pesticides
and aerial photographs indicate that portions of the NLA were used for MEDIA OF CONCERN:

burning and other indiscriminate waste burial and disposal from 1941-1980.

Soil, Groundwater, Surface Water,

Onrecord is one instance of buried, solid waste exposed by rainfall and Sediments
washed into nearby surface waters. An Erosion and Sediment Control All contaminated media have been
project has been completed to prevent potential reoccurrence. grouped into eight major operable units

Environmental investigations and monitoring beginning in 1980 showed that (MOUSs). The eight MOUs are: 100, 200,
ground water and surface water had been impacted by material buried in 300’,400’ 500 609' 700, and 800. Re-
the NLA. Acomprehensive well survey conducted in 1992, in the neighbor- medl_al activities will be cqnducted atap-
hood surrounding Fort Gillem identified 23 private wells and one spring in propriate MQUS and described separately
use as drinking water sources and six wells used for other purposes. The in the following pages.

U.S. Army provided bottled water to residents when contaminants (primarily

TCE) were discovered in some of the wells. The source of contaminants

affecting off-site wells has not been determined; however, the Army has funded hookups to the local public water supply for
residents without such connections.

Several previous investigations have reported disposal of various types of waste and surplus material in the landfill, includ-
ing: food products; sludge from the industrial waste and sewage treatment plants; DDT drums; rubber products; pharma-
ceutical/surgical supplies and materials; POL materials; XXCC-3 (used to treat clothing for resistance to chemical agents);
and gas mask parts. This information is partially derived from disposal records generated from 1960 through the middle
1970s and partially from interviews with installation workers.

A surface geophysical survey of the NLA was conducted in 1993 to identify debris burial areas. The NLA was subdivided
into eight study areas (based on topographical features to aid in the presentation and discussion of the survey results).
The survey identified 356 burial locations, 281 of which were grouped into 41 Manageable Units (MUs) based on geophysi-
cal and geographical similarities. The remaining 75 locations were considered scattered Independent Locations (ILs).

The Rl addressed all 8 study areas in three phases. The investigations included an active and passive soil vapor survey;
construction and sampling of exploratory trenches, borings and monitoring wells; geophysical surveying; water level
measurements; and the collection and analysis of groundwater, surface water, sediment and surface soil samples.

Afeasibility study to evaluate remedial alternatives for the NLA was completed in 1997. Actions after 1997 are being
implemented under a TERC. Site activities have included fracture trace analysis, bedrock investigations, groundwater
pumping tests and extent delineations of the areas identified in the FS that required remediation, field scale pilot test for
oxidation of solvents, IRA excavation at MOU 200 and 600 and off-post investigations. A database was developed for all
historical sampling data and a site wide data evaluation was completed.

An offsite investigation that includes the collection of ground water, surface water and sediment, and soil samples was
implemented in May 2001 in an effort to determine the nature and extent of contamination migrating from Fort Gillem. This
work is ongoing and focuses on areas north of the NLA near the Western Stream. Samples collected from these areas
were analyzed for VOCs, SVOCs, pesticides/PCBs, and metals. An off-site soil vapor screening was implemented in
2003. The ground water data collected from north of the installation was analyzed using both a mobile laboratory and a
fixed-base laboratory to determine the extent of the VOC plumes originating from Fort Gillem.

VOCs, SVOCs, metals and pesticides have been detected in samples collected from north of the NLA MOU 100 OU(A),
however, VOCs (specifically TCE and 1,1,2,2-tetrachloroethane) are the most consistent and widespread. Current ground
water monitoring data indicated that TCE and 1,1,2,2 tetrachloroethane plumes exist offsite north of the NLA. TCE and
1,1,2,2-tetrachloroethane were detected in ground water and surface water during sampling conducted offsite in FY01-02.
1,1,2,2 tetrachloroethane concentrations were found to slightly exceed the GAEPD HSRA TCs and GA In-Stream Stan-
dards.

Fort Gillem - Installation Action Plan
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FTG-01 -

NORTH LANDFILL AREA

MAJOR OPERABLE UNIT 100 (PAGE 1 OF 2)

SITE DESCRIPTION

MOU 100 is defined as groundwater (on and off post) contaminated
with VOCs. The MOU was defined in the 1997 draft Feasibility Study
for the North Landfill Area (NLA) using data from the NLA Remedial
Investigation. MOU 100 has been divided into sub-units (OUA, OUB,
OUH, and OUI, and off-site) to simplify additional sampling and
remediation. A site wide data evaluation, completed in 2001, summa-

STATUS

RRSE RATING: High
CONTAMINANTS:

VOCs

MEDIA OF CONCERN:
Groundwater, Surface Water

rized contaminant distribution and trends through time. This data evalu-
ation has facilitated a focused approach for the performance of reme-
dial design confirmation sampling activities.

COMPLETED IRP PHASE:
PA/SI, Phase | RI/FS, IRA
CURRENT IRP PHASE:
RI/FS, IRA

FUTURE IRP PHASE:
RI/FS, IRA, RD, RA, RA(O)

A bench scale study and pilot test of potassium permanganate were
completed in 2000. The pilot test targeted an area adjacent to moni-
toring wells with high concentrations of TCE. The success of the pilot
test is the basis for selecting potassium permanganate as the likely
remedy for TCE in groundwater. Just south of the installation bound-
ary in the central portion of the NLA, 1,1,2,2-tetrachloroethane occurs
in groundwater at concentrations that exceed regulatory limits. The
area where groundwater is contaminated with 1,1,2,2-tetrachloroethane will require a remedy other than perman-
ganate because this compound does not react well with permanganate.

An investigation of the off-site area adjacent to OUA (central portion of the NLA) was initiated in late 2000 and has
included the collection of groundwater, soil, surface water, and sediment samples. Groundwater samples have
been collected using DPT and through monitoring wells installed in both the overburden and bedrock. Off-site
groundwater and surface water contain both TCE and 1,1,2,2-tetrachloroethane that exceeds regulatory limits in
some areas. The extent of contamination in the overburden groundwater and surface water is defined. One
bedrock monitoring well was installed in February 2004 that confirmed the presence of contamination in this
subsurface interval. Passive soil vapor samples were collected in June 2003 to evaluate the potential for vapor
intrusion.

An investigation of the off-site area adjacent to OUB (northwest corner of the NLA) was initiated in early 2004 and
has included the collection of groundwater and surface water samples. Groundwater samples have been col-
lected using DPT and through monitoring wells installed in both the overburden. Off-site groundwater and surface
water contain TCE that exceeds regulatory limits in some areas.

A baseline risk assessment has been completed for the eastern third of the NLA. The assessment showed that soil
and groundwater pose a potential risk is specific and isolated areas.

All groundwater and surface water for the NLA is funded under MOU 100.

PROPOSED PLAN

Develop a decision rule for identifying primary sources relative to use of MNA as groundwater remedy.

OUA - Source treatment, such as potassium permanganate injections will be used to treat TCE, treatment of
1,1,2,2-tetrachloroethane (such as thermal and/or SVE). Assume that on-site source treatment actions will
reduce off-site contamination to acceptable concentrations. Delineate the lateral downgradient extent of contami-
nants in bedrock in the off-site area. Complete the baseline risk assessment. Evaluate monitored natural attenu-
ation (MNA).

Fort Gillem - Installation Action Plan
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FTG-01 - NORTH LANDFILL AREA
MAJOR OPERABLE UNIT 100 (PAGE 2)

PROPOSED PLAN

OUB - Delineate the lateral downgradient extent of contaminants in bedrock in the off-site area. Source treatment,
such as potassium permanganate injections will be used to treat TCE. Assume that on-site source treatment
actions will reduce off-site contamination to acceptable concentrations. Complete the baseline risk

assessment. Evaluate MNA.

OUH — Treat source areas as necessary, and evaluate MNA.
OUI - Identify source areas and evaluate MNA. Define off-site extent of contamination.

The groundwater monitoring network will be evaluated and monitored as needed. The off-site well survey will be
updated as needed.

Fort Gillem - Installation Action Plan
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FTG-01 - NORTHLANDFILL AREA
MAJOR OPERABLE UNIT 200

SITE DESCRIPTION

MOU 200 is defined as subsurface soil contaminated with VOCs. The
MOU was defined in the 1997 draft Feasibility Study for the North Land-
fill Area (NLA) using data from the NLA Remedial Investigation. It con-
sists of burial areas totaling approximately 4 acres.

An Interim Remedial Action (IRA) was completed in 2001 that included
the removal of 100 55-gallons and approximately 4,000 tons of soil con-
taminated with VOCs. Geophysical surveying and soil sampling were
completed in 2002 to refine the delineation of source areas.

PROPOSED PLAN

Refine and complete the definition of source areas. Implement source
control remedy such as permanganate injection in OUA source areas
(vicinity of monitoring wells MW-57 and MW-58) and excavation of OUB
source areas ~ 1000 cy (vicinity of Trench 12).

STATUS

RRSE RATING: High
CONTAMINANTS:

VOCs, Metals, PAHs
MEDIA OF CONCERN:
Soll

COMPLETED IRP PHASE:
PA/SI, Phase | RI/FS, IRA
CURRENT IRP PHASE:
None

FUTURE IRP PHASE:
RI/FS, IRA

Fort Gillem - Installation Action Plan
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FTG-01 -

NORTH LANDFILL AREA

MAJOR OPERABLE UNIT 300

SITE DESCRIPTION

MOU 300 is defined as groundwater contaminated with metals. The
MOU was defined in the 1997 draft Feasibility Study for the North
Landfill Area and included data from 13 monitoring wells. A groundwa-
ter sampling event in 2000 used the low-flow sampling technique to
minimize turbidity and generate high quality samples. Metals detected
in samples from the 2000 sampling event did not exceed regulatory
standards and showed no significant impact on groundwater. MOU
300 data were compared to the draft site wide background values
developed for Fort Gillem and the detected metals were found to be
naturally occurring.

PROPOSED PLAN

No additional action will be proposed for MOU 300.

FTG-01 -

STATUS

RRSE RATING: High
CONTAMINANTS:
Metals

MEDIA OF CONCERN:
Groundwater
COMPLETED IRP PHASE:
PA/SI, RI/FS
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:
RC

NORTH LANDFILL AREA

MAJOR OPERABLE UNIT 400

SITE DESCRIPTION

MOU 400 is defined as subsurface soil contaminated with metals and
includes nine former burial areas comprising approximately three acres.
The MOU was defined in the 1997 draft Feasibility Study for the North
Landfill Area (NLA) using data from the NLA Remedial Investigation.

PROPOSED PLAN

MOU 400 data will be compared to the draft site wide background val-
ues developed for Fort Gillem to evaluate whether the detected metals
are naturally occurring.

STATUS

RRSE RATING: High
CONTAMINANTS:
Metals

MEDIA OF CONCERN:
Soll

COMPLETED IRP PHASE:
PA/SI, RI/FS
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:
RC
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FTG-01 - NORTHLANDFILL AREA

MAJOR OPERABLE UNIT 500

MOU 500 is defined as subsurface soil contaminated with semivolatile
organic compounds, primarily benzo(a)pyrene. The MOU was defined
in the 1997 draft Feasibility Study for the North Landfill Area (NLA)
using data from the NLA Remedial Investigation

PROPOSED PLAN

MOU 500 data will be included in the baseline risk assessment for the
central portion of the NLA.

STATUS

RRSE RATING: High
CONTAMINANTS:
VOCs, PAHs

MEDIA OF CONCERN:
Soll

COMPLETED IRP PHASE:
PA/SI, RI/FS
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:
RC
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FTG-01 - NORTHLANDFILL AREA
MAJOR OPERABLE UNIT 600

SITE DESCRIPTION

MOU 600 is defined as surface soil contaminated with lead. The MOU
was defined in the 1997 draft Feasibility Study for the North Landfill Area
(NLA) using data from the NLA Remedial Investigation. MOU 600 con-
sists of five burial areas encompassing approximately 5 acres, including
a burn pit and former firing range.

A soil removal was completed in FYO1 that resulted in the excavation
and disposal of approximately 28,000 tons of soil.

Land Use Controls will be used to limit land use of this area.

PROPOSED PLAN

STATUS

RRSE RATING: High
CONTAMINANTS:

Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI, Phase | RI/FS, IRA
CURRENT IRP PHASE:
None

FUTURE IRP PHASE:
RI/FS, IRA

Additional soil removals will be completed consistent with future land use requirements. The volume of material
to be excavated at the burn pit is estimated to be approximately 2,000 cubic yards. The volume of material to be
excavated at the firing range is estimated to be approximately 2,000 cubic yards.
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FTG-01 -

NORTH LANDFILL AREA

MAJOR OPERABLE UNIT 700

SITE DESCRIPTION

MOU 700 is defined as metals and volatile organic compounds in
surface water. The MOU was defined in the 1997 draft Feasibility
Study for the North Landfill Area (NLA) using data from the NLA Reme-
dial Investigation.

On-site monitoring is funded under MOU 100. Any issues related to
off-site surface water will also be funded under MOU 100.

PROPOSED PLAN

No further action is needed.

FTG-01 -

STATUS

RRSE RATING: High
CONTAMINANTS:
VOCs, Metals

MEDIA OF CONCERN:
Surface Water, Sediment
COMPLETED IRP PHASE:
PA/SI, RI/FS, LTM
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:
RC

NORTH LANDFILL AREA

MAJOR OPERABLE UNIT 800

SITE DESCRIPTION

MOU 800 is defined as partially buried drums and containers. The
MOU was defined in the 1997 draft Feasibility Study for the North
Landfill Area (NLA) using data from an inventory completed during the
NLA Remedial Investigation.

The drums and containers were removed from the NLA and disposed
of during FY99 and FYO01.

PROPOSED PLAN

No further action is needed.

STATUS

RRSE RATING: High
CONTAMINANTS:

VOCs, Metals, PAHs, Pesicides
MEDIA OF CONCERN:
Groundwater, Surface Water, Sedi-
ment

COMPLETED IRP PHASE:
PA/SI, RI/FS, IRA

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC
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SITE DESCRIPTION

This site, adjacent to a tract acquired by the Georgia Air National
Guard, is located in the southeastern corner of Fort Gillem. The site
covers ~2 acres and was used as a dump site for rubber products
and miscellaneous debris during the approximate time frame of
1949-1960.

An Expanded Site Inspection (ESI) was performed in 1995. The ESI
involved a geophysical survey, soil vapor survey, soil borings,
temporary monitor well installation, exploration trenching, permanent
monitor well installation, and surface water and sediment sampling.

The exploration trenches in this area revealed debris to a depth of 5
feet, including broken glass and plates/china, glass bottles, 55-
gallon drums, carbon canisters, and miscellaneous construction
debris. Similar debris was encountered at a depth of about 5 feet in
nearby soil borings.

Priority pollutant metal contamination (antimony, lead, silver and

FTG-02

SE AREA DUMP SITE

STATUS

RRSE RATING: High
CONTAMINANTS:

Metals, VOCs

MEDIA OF CONCERN:
Soil, Groundwater, Sediment
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:

RC

zinc) above the Georgia Department of Natural Resources, Environmental Protection Division (GA EPD) notifica-
tion concentrations (NC) were detected in samples collected from trenches and borings.

The RI field work was completed in early 2000. The BLRA Work Plan was completed in FY01. During the fall
2000 sampling, no contaminants were detected above regulatory limits in wells on the down gradient side of

FTG-02.

PROPOSED PLAN

A Site Inspection (SI) Report will be prepared for the SE Area Dump Site that includes all data from the site. The
Army will submit the report to the GA EPD and request no further action and site close-out. Groundwater monitor-

ing for the SEBS will be funded under FTG-09.
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FTG-03 -

900 AREA INDUSTRIAL

WASTEWATER TREATMENT PLANT (IWTP)

SITE DESCRIPTION

The Industrial Wastewater Treatment Plant (IWTP) was located in the
northwestern corner of Fort Gillem. The IWTP was constructed in the
mid to late 1940s, renovated in 1969, and then operated from 1972 to
1978. The abandoned IWTP structures were demolished in early 2004.

The 900 Area is composed of AEDB-R sites FTG 03 - 06.

Waste waters treated at the IWTP were generated in both the 900
and 400 Areas at Fort Gillem. Wastes treated at the IWTP included
oils and greases, paint chips, phosphates, phenols, chromates,
solvents, suspended matter, alkaline cleaning solutions, stripping
compounds and soil and rinse water. Operations in the 900 Area
generated approximately 72,000 gallons per day of waste, which was
collected and gravity fed via an industrial waste water sewer system
to the IWTP. After 1971, waste waters from the 400 Area were
collected by an industrial sewer system, lifted at a pumping station
and delivered by force main to the treatment plant. Priorto 1971,

STATUS

RRSE RATING: High
CONTAMINANTS:

VOCs

MEDIA OF CONCERN:
Soil, Groundwater, Surface Water
COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC

wastes generated at the 400 Area were delivered to the IWTP via storm sewer system or shipped via truck.

Functionally, the IWTP consisted of an equalization basin, recirculation facility (buildings 934 and 934A), clarifier,
phenol oxidation chamber, effluent holding pond, and associated subsurface drains and sewers. Waste water
from the operations control room and lavatory were discharged to a septic tank and drain field. Caustic, acid
and alum above ground storage tanks, each with a capacity of 8,000 to 10,000 gallons, are still in place within
concrete containment structures. The area also contained a series of sludge drying beds which were removed
in 1991. An under-drain beneath the beds discharged directly to surface water. Sludges generated at the IWTP
were placed in the beds, allowed to dry and disposed on-site at the North Landfill Area of Fort Gillem.

After treatment, waste water was discharged to a 43,000-gallon, earthen holding pond which in turn discharged
to a nearby tributary of Conley Creek. Biological studies conducted in 1972 on the tributary indicated suppres-
sion of biological diversity in the tributary for a distance up to 2 miles down stream. The facility never operated
under a National Pollutant Discharge Elimination System (NPDES) permit. When the IWTP could not meet the
effluent standards established by the permitting authority of the GA EPD, it was placed on standby and has been

inactive since that time.

Five well pairs were installed in 1996 near the western and southwestern portion of the installation. The location
of each cluster was chosen in order to determine if substances are migrating on post from an outside source.
Recent sample results indicated PCE in the ground water above MCL at one location. The direction of the
ground water flow in this area suggest that off-post sources of contamination are possible.

PROPOSED PLAN

A Site Inspection (SI) Report will be prepared for the IWTP Site that includes all data from the site. The Army
will submit the report to the GA EPD and request no further action and site close-out.

Fort Gillem - Installation Action Plan
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FTG-04 -

900 AREA

SOLVENT DISPOSAL PIT (SDP)/ FORMER 900 BUILDING

SITE DESCRIPTION

The SDP and the former 900 Building are combined to form site
FTG-04. The SDP has been identified as a source of chlorinated
solvents and other synthetic organic compounds which had been
released into the soil and ground water as a result of past opera-
tions.

Approximately 1,000 cy of petroleum hydrocarbon- and solvent-
contaminated soil have been excavated from the SDP and
bioremediated using indigenous microorganisms in an air-supplied
soil pile treatment system. The excavation site was back-filled with
the treated soil.

The 900 Building, now removed, was the largest building in the 900
area industrial complex. The building served as depot maintenance
of aircraft. Wastes from the activities in the 900 depot building may
have also been discharged into the SDP.

An Expanded Site Inspection (ESI) was performed in this area in

STATUS

RRSE RATING: High
CONTAMINANTS:

TCE

MEDIA OF CONCERN:
Groundwater
COMPLETED IRP PHASE:
PA/SI, IRA

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RI/FS, LTM

1995. It concluded that the 900 Building floor drain system and the SDP were sources of contamination to the

shallow aquifer.

In March 1996, The Directorate of Public Works (DPW) Environmental Division performed an invasive investi-
gation at the former location of the 900 Building. The exploratory investigation was implemented in order to
initially characterize contamination associated with the piping and soil to alleviate any delays that may occur
during the planned construction activities in this area. Most of the geophysical anomalies that were identified
in the ESI report were found to be associated with either large boulders, concrete and rebar or loose sections
of ductile steel pipe. DPW removed the piping that was identified during November 1996.

TCE, above MCLs, has been detected in groundwater at the installation boundary. The solvent was detected

below action levels in off-post stream samples.
A Risk Assessment Work Plan has been prepared for FTG-04.

PROPOSED PLAN

The Remedial Investigation/Feasibility Study (RI/FS) will be completed and a report will be prepared. Additional
sampling will be required to insure full delineation of the extent of contamination. A baseline risk assessment will
be completed. The FS will include an evaluation of monitored natural attenuation as a final remedy for the site.

Sampling of the monitoring wells around the site will continue.
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FTG-05

900 AREA HEATING PLANT

SITE DESCRIPTION

The Heating Plant is located north of the SDP area and has been
demolished. The coal burning plant was housed in Building 925.
Prominent features in this area included a coal stockpile area, a
42,000-gallon fuel oil UST, septic tank and a lift station. The UST was
removed. The lift station was used to transfer waste water from the
400 area to the IWTP. The Heating Plant was abandoned in 1975.

No contamination attributable to this site was found during the ESI
sampling.

PROPOSED PLAN

A Site Inspection (SI) Report will be prepared for the Heating Plant that
includes all data from the site. The Army will submit the report to the GA
EPD and request no further action and site close-out.

STATUS

RRSE RATING: High
CONTAMINANTS:

POL, VOCs

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI, RI, IRA
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:
RC

FTG-06

900 AREA VEHICLE WASH RACK

SITE DESCRIPTION

The Vehicle Wash Rack (VWR) is located adjacent to both the Solvent
Disposal Pit to the east and the Industrial Waste Water Treatment
Plant to the north. The VWR is a concrete trough structure which was
used for cleaning and servicing vehicles. Wash water from the trough
was drained through the bottom and discharged to the IWTP.

The former operations at this site were conducive to potential solvent
contamination. Solvents such as PCE and TCE have been detected in
down gradient wells.

No contamination attributable to this site was found during the ESI
sampling.

PROPOSED PLAN

A Site Inspection (SI) Report will be prepared for the Vehicle Wash Rack
that includes all data from the site. The Army will submit the report to the
GA EPD and request no further action and site close-out.

STATUS

RRSE RATING: High
CONTAMINANTS:

POL, Solvents

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:
RC
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FTG-07
BURIAL SITE NO. 1 (WEST OF BLDG. 307)

SITE DESCRIPTION STATUS

FTG-07 is located west of Buildings 307 and 308 near the southern | RRSE RATING: High
border of the installation in the central portion of the Southeast Burial | -onNTAMINANTS:
Sites (SEBS). Rubber products and unspecified medical supplies were

L . VOC
reportedly buried in this area around 1972. A stream flows southward MEDTA OF CONCERN:
through FTG-07 and discharges into Joy Lake. '
Groundwater

An Expanded Site Investigation (ESI) was completed for FTG-07 in 1995. | COMPLETED IRP PHASE:
The ESI included a geophysical survey, a soil vapor survey, trench ex- | PA/SI

cavation, completion of soil borings and collection of soil samples, in- | CURRENT IRP PHASE:
stallation of temporary and permanent monitoring wells and collection | g

of groundwater samples, surface water sampling, and sediment sam- FUTURE IRP PHASE:

pling. FS, RAO

Remedial Investigation (RI) activities in 1999 and 2000 included moni-
toring well installation and ground water sampling and fish sampling in
Stephens Lake. The off-site Investigation for the SEBS started in late
2000 and has included surface water, sediment, and fish sampling from Joy Lake; monitoring well installation, and
ground water sampling. Semiannual monitoring of ground water and surface water has been on-going since 1995.
Activities to complete the Rl in early 2004 included installation of an overburden — bedrock monitoring well pair at
the northern end of FTG-07 and collection of surface soil and surface water samples.

Ground water data from FTG-07 show a broad area in which the volatile organic compounds (VOCSs) trichloroethene
(TCE) and 1,1,2,2-tetrachloroethane occur at concentrations exceeding the U. S. Environmental Protection Agency
Maximum Contaminant Limits (MCLs). Soil data from FTG-07 do not identify sources of the organic compounds
that occur in ground water. Surface water data from FTG-07 have detections of TCE and 1,1,2,2-tetrachloroet-
hane, suggesting ground water discharge to surface water.

The baseline risk assessment and Rl Report are scheduled to be completed by the end of 2004.

PROPOSED PLAN

Complete a focused Feasibility Study. On the basis of existing site data, monitored natural attenuation is currently
considered to be the likely final remedy. Additional groundwater monitoring for FTG-07 will be funded under FTG-
09.
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FTG-08

BURIAL SITE NO. 2 (SOUTH ST. & BOUNDARY RD.)

SITE DESCRIPTION

FTG-08 is located along the southern boundary of Fort Gillem, west of
the intersection of South Street and Boundary Road in the central por-
tion of the Southeast Burial Sites (SEBS). Pharmaceutical wastes,
medical supplies, and food products were reportedly buried in this area
between 1964 and 1972. Surface water samples, collected in 1980
from the stream on the east side of FTG-08, contained trichloroethene
(TCE), 1,2-dichloroethene, and chloromethane. These detections sug-
gested that materials buried at FTG-08 may have been a source of
contamination.

An Expanded Site Investigation (ESI) was completed for FTG-08 in
1995. The ESI included a geophysical survey, a soil vapor survey,
trench excavation, completion of soil borings and collection of soil
samples, installation of temporary and permanent monitoring wells and
collection of groundwater samples, surface water sampling, and sedi-
ment sampling.

STATUS

RRSE RATING: Medium
CONTAMINANTS:
VOCs

MEDIA OF CONCERN:
Groundwater
COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
Sl

FUTURE IRP PHASE:
RC

No buried wastes were present in the four trenches excavated during the ESI. No constituents detected in ESI soil
samples exceeded U. S. Environmental Protection Agency (EPA) Region IX preliminary remediation goals (PRGS).
Only TCE in one monitoring well exceeded the EPA maximum contaminant limit (MCL). No constituents in either
surface water or sediment samples exceeded regulatory standards. The overall conclusion is that FTG-08 is not a
source of contamination. The TCE in groundwater appears to be from upgradient sources, based on sampling

across the SEBS.

PROPOSED PLAN

A Site Inspection (SI) Report will be prepared for FTG-08 that includes all data from the site. The Army will
submit the report to the GA EPD and request no further action and site close-out.
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FTG-09 BURIAL SITE NO. 3
(1/4 MIW OF SOUTH ST AND BOUNDARY RD)

SITE DESCRIPTION STATUS

FTG-09 is located adjacent to the southern boundary of the installa- | RRSE RATING: High
tion, approximately ¥4 of a mile west of the intersection of South Street | ~oNTAMINANTS:
and Boundary Road in the western portion of the Southeast Burial Metals. VOCs
Sites (SEBS). FTG-09 is located upstream of a tributary of Upton ’
Creek. The site was used for waste disposal from 1948 to 1964. Ma- MEDIA OF CONCERN:
terials known to have been buried at FTG-09 include rubber products | Surface Water, Soil, Groundwater
(tires, hoses, gaskets, aircraft wing boots) and food products. COMPLETED IRP PHASE:
PA/SI
An Expanded Site Investigation (ESI) was completed for FTG-09 in | CURRENT IRP PHASE:
1995. The ESI included a geophysical survey, a soil vapor survey, | ryrs, RD
trench excavation, completion of soil borings and c_oIIe_ctlon of soil | - TURE IRP PHASE:
samples, installation of temporary and permanent monitoring wells and

: : . RD, RA, RA(O)
collection of groundwater samples, surface water sampling, and sedi-
ment sampling. One of the trenches excavated during the ESI con-
tained several drums of an unidentified white crystalline material. Sub-
stantial concentrations of chlorinated VOCs were present in soil and
groundwater samples from an area approximately 50 feet north of the post boundary.

Remedial investigation (RI) activities were completed in 1999 and included the installation of additional monitoring
wells. Chlorinated VOCs, principally TCE and 1,1,2,2-tetrachloroethane, were detected in these wells. An off-site
investigation was initiated in 2000 that is on-going. The off-site investigation has defined a large plume that
originates at FTG-09 and has migrated to the southeast. The plume also occurs in two domestic wells in the
neighborhood south of the installation. The plume has also discharged to the unnamed stream south of the
installation.

Additional soil and groundwater sampling at FTG-09 provided additional definition of the source area. Afocused
geophysical survey at FTG-09 in 2001 identified an area adjacent to and northeast of the plume, suggestive of
buried drums. An excavation of this area in August 2002 uncovered 50 canister filters and three jars of a white
chalky substance.

Bench scale tests of several technologies, including Fenton’s reagent, persulfate, and permanganate, were also
completed in 2001 using soil and groundwater samples from FTG-09. The testing showed that the 1,1,2,2-
tetrachloroethane could not be effectively remediated with these technologies. Passive soil vapor samples were
collected in June 2003 to evaluate the potential for vapor intrusion. In early 2004, two monitoring wells were
installed off-site in the bedrock. Samples from both of the wells included detections of both TCE and 1,1,2,2-
tetrachloroethane.

Activities to complete the RI will be completed in 2004, including the installation of additional off-site monitoring
wells, the collection of surface water samples, and a off-site soil gas survey over approximately 34 acres just
downgradient from FTG-09. Selected monitoring wells will be sampled for natural attenuation parameters to
evaluate MNA as part of the FS. The RI/FS Report is planned for submittal in the spring of 2005.

PROPOSED PLAN

After completion and approval of the FS, complete remedial design and implement an on-post remedial action.
Thermal treatment is a likely technology. The overall goal is to combine on-site source control followed by MNA.
Monitoring will continue.
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FTG-10

BURIAL SITE NO. 4 (W OF BLDG 309 & 310)

SITE DESCRIPTION

FTG-10 is located in the northern portion of the Southeast Burial Sites
(SEBS), west of Buildings 309 and DRMO (310). The site was used for
waste disposal during the approximate period of 1948 to 1964. Astorm
water outfall originates at FTG-10 and discharges into Stephens Lake.
Surface water at the point of entry to Stephens Lake was sampled in
1982 and no contamination was found.

An Expanded Site Investigation (ESI) was completed for FTG-09 in 1995.
The ESI included a geophysical survey, a soil vapor survey, trench
excavation, completion of soil borings and collection of soil samples,
installation of temporary and permanent monitoring wells and collection
of groundwater samples, surface water sampling, and sediment sam-
pling. The three trenches excavated for the ESI contained debris, in-
cluding metal, wood, glass, ceramic, and tire fragments; rusted drums;
paint cans; bottles; and ash. Both soil and groundwater samples con-
tained VOCs, primarily chlorinated VOCs; however, the investigation
did not identify a plume or widespread area of contamination.

STATUS

RRSE RATING: High
CONTAMINANTS:
VOCs

MEDIA OF CONCERN:
Groundwater
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI

FUTURE IRP PHASE:
FS, RC

RI activities were completed at the site in 1999 and 2000 and included the installation of additional monitoring
wells. VOCs were detected in samples from the monitoring wells. FTG-10 is upgradient from Stephens Lake,
which is stocked with fish for recreational purposes. Fish were taken from the lake and evaluated in 2001. The
study indicated that the fish are safe for human consumption.

FTG-10is also upgradient from FTG-07 and, therefore, any contamination migrating from the site will be handled
under FTG-07. Data from FTG-10 will be incorporated into the FTG-07 RI Report, which will be completed by the
end of 2004.

PROPOSED PLAN

Complete a focused Feasibility Study consistent with the proposed plan for FTG-07. On the basis of existing site
data, monitored natural attenuation is currently considered to be the likely final remedy. Additional groundwater
monitoring for FTG-10 will be funded under FTG-09.
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FTG-11

UNEXPLODED ORDNANCE SITE

SITE DESCRIPTION

On 30 June 1946, a leaking 500 kg, sulfur (H-Type) mustard agent-
filled bomb was detected on a freight car located at the Georgia
Railroad Freight Yard Delta Crossing, Dekalb and Delta Avenues,
Atlanta, Georgia. The leaking bomb was removed from the freight car
by the U.S. Army Technical Escort Unit Personnel and transported to
the Atlanta Ordnance Depot (now Fort Gillem). The bomb was buried
by Technical Escort Unit personnel on 2 July 1946 in an excavation 3
meters deep. Itis probable that decontaminant was added.

A Sl was performed at the UXO site during 1995. The site investiga-
tion involved geophysical investigations, investigation of ground water
monitoring wells, and soil and ground water sampling to confirm or
refute the presence of the sulfur (H-Type) mustard agent-filled bomb.
Additionally, the Sl was intended to characterize the vertical and
horizontal extent of environmental impact caused by the burial action.

An area in the central portion of the open, grassy area at the UXO site

STATUS

RRSE RATING: Low
CONTAMINANTS:
Thiodiglycol

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:
RC

has been identified as the suspected burial location of the sulfur (H-Type) mustard agent-filled bomb. The
primary identification process consisted of interpretation of the geophysical findings, which indicated an isolated
area of disturbed soil profile with a metallic object buried within this area. This geophysical finding is also
supported by U.S Army reports and historical information relevant to the location of the reported bomb disposal.
Consequently, all intrusive investigation activities, which included installation of soil borings and soil sampling,
and monitoring well installation and ground water sampling, were conducted in a focused area surrounding this

suspected bomb disposal area.

Also identified as a result of the geophysical investigation were several areas, located in the southern portion of
the open, grassy area of the UXO site, which have linear outlines. The presence of a significant quantity of
widely distributed metallic objects within these areas is likely due to indiscriminate burial of debris associated

with the adjacent vehicle storage/maintenance facility.

The analytical results of the soil and ground water samples collected during the Sl reveal little evidence or
concern of contamination in the suspected bomb disposal area. As such, it has been concluded that the envi-
ronmental media in the area surrounding the suspected bomb disposal site has not been adversely impacted by

this reported burial action.

PROPOSED PLAN

No further action is planned at this site.
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FTG-12

UNDERGROUND STORAGE TANK (UST) SITES

SITE DESCRIPTION

This site is not in AEDB-R.

Fort Gillem has almost completed its UST management program to
meet the requirements of the December 22, 1998 Federal New UST
Performance Standards. The removal of nine abandoned USTs was
completed in January 1996. The remaining active heating oil USTs
are exempt under Federal regulations and are not required to meet
the 1998 UST standards. However, the U.S. Army AR-200-1 environ-
mental regulation require all UST sites to follow the more stringent
Federal regulations. Fort McPherson’s Environmental Division and
Directorate of Public Works is currently evaluating the future heating
requirements at Fort Gillem for the remaining buildings which utilize
the heating oil system. These buildings include Building 304, 305,
309 and 610.

Two additional sites (Building 101 and 931) which have diesel UST
for emergency power generation and an AAFES Diesel Fuel Station

STATUS

RRSE RATING: Not Evaluated
CONTAMINANTS:

BTEX, Petroleum Products (heating oil)
MEDIA OF CONCERN:

Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI, REM

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

(Building 610) will require upgrades to either the tank or the fuel piping. A SOW to perform tank tightness testing
and evaluate existing UST systems for compliance with the 1998 UST standards was developed.

To date, only two former UST sites (Buildings 312 and 610) have contamination detected in the subsurface soils
and ground water. The sites are currently being sampled on a quarterly basis to monitor the petroleum contami-

nant concentrations and migration of the plume.

PROPOSED PLAN

This site is not ER, A eligible.
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FTG-13

WESTERN SEWAGE TREATMENT PLANT (WSTP)

SITE DESCRIPTION

This site is located in the northwestern portion of the installation. The
WSTP was in operation from 1951 to 1978. The operation was a low
rate, single stage trickling filter plant, followed by a secondary clarifi-
cation. The waste streams entering the treatment plant consisted
mainly of sanitary waste from post operations. However, during the
early 1970s, the WSTP intermittently received industrial waste di-
verted from the Industrial Waste Treatment Plant (IWTP). An Ex-
panded Site Inspection was performed at this site in 1994.

The soil gas samples showed localized, elevated levels of petroleum
hydrocarbons and elevated trichloroethene in the east-central part of
the site. No constituents were detected in the soil above the notifica-
tion standards. Low concentrations of PCE were detected in a sludge
drying bed. In ground water, trichloroethene above MCLs was de-
tected in the northern and southwestern parts of the site; this com-
pound was present in both the bedrock and saprolite at the northern
property line. Ground water contamination found during the ESI and

STATUS

RRSE RATING: High
CONTAMINANTS:
VOCs

MEDIA OF CONCERN:
Groundwater
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RI/FS, LTM

FY00 sampling may be attributed to an upgradient source not associated with the WSTP. TCE in excess of MCL
occurs in ground water at the installation boundary. Solvents were detected in surface water off the installation

and north of WSTP.

PROPOSED PLAN

Additional sampling will be completed both on- and off-site to close data gaps and finish the Rl and FS. ARI/FS
Report will be prepared that will include fate and transport modeling. The FS will focus on MNA as a presump-

tive remedy for the site.

Continue monitoring.
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FTG-14

EASTERN SEWAGE TREATMENT PLANT (ESTP)

SITE DESCRIPTION

The Eastern Sewage Treatment Plant (ESTP) covers approximately 10
acres of heavily wooded land and an open grassy field in the eastern
portion of the installation. The ESTP operated from 1941 to 1951.
Sewage treatment was by means of a trickling filter, sludge digester,
and drying bed. In 1951, the Western Sewage Treatment Plant be-

STATUS

RRSE RATING: Medium
CONTAMINANTS:

Petroleum Products, Solvents, Metals,
Pesticides

came operational and the ESTP was maintained on standby status | MEDIA OF CONCERN:
until the early 1970s when it was closed. The ESTP handled an un- | Groundwater
known quantity of liquid waste material during its ten years of opera- | COMPLETED IRP PHASE:
tion. PA/SI

) o _ _ CURRENT IRP PHASE:
Sl sampling activities have been implemented at the ESTP at Fort Gilem RC
during several events since 1995. These activities have included a

. : . : . FUTURE IRP PHASE:
geophysical survey, a passive soil vapor survey, completion of borings RC

and collection of soil samples, installation of monitoring wells and col-
lection of ground water samples, collection of ground water samples by
DPT, and collection of standing water samples from ESTP structures.
A screening level risk assessment has also been completed for both human and ecological receptors.

Former activities at the ESTP do not appear to have released contaminants to the environment. The ESTP has
not been in use since 1951 and the remaining structures are largely overgrown with vegetation. Except for
occasional visits to the site by grounds maintenance personnel, the site is unused. Groundwater has not been
impacted by the ESTP. One monitoring well, located east of and cross-gradient from the site, has persistent
detections of dieldrin that exceed the EPA Region IX tap water PRG. The monitoring well is located in an undevel-
oped grassy area, and a potential explanation for the occurrence of dieldrin is historical application by Fort Gillem
personnel. Widespread usage of dieldrin post-dates the operation of the ESTP, which ended in 1951.

In May 2004, a Site Inspection (SI) Report was prepared for the ESTP that includes all data collected from the site.
The Sl report concluded that the site is not a source of contamination and no further action is necessary. The Army
submitted the S| Report to the GA EPD in June 2004 for review.

PROPOSED PLAN

The remaining ESTP structures are to be demolished with non-IRP funds. The S| Report requests no further
action and site close-out, and has been submitted to the GA EPD for review.
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Schedule

PAST IRP MILESTONES

1980 FTG-01-PA/SI
FTG-13, 14 - PA

1984 FTG-07 thru 11 - PA
1990 FTG-02-PA
1991 FTG-03, 05, 06 - PA

1993 FTG-04-SI
FTG-01 - Geophysical Survey
FTG-12 - IRA (tank removals)

1994 FTG-01 - Well Survey in March, Permanent Alternate Water Supply in June, Erosion Control Imple-
mentation in September
FTG-03 thru 06 - Sl in October

1995 FTG-01 - Rl in October
FTG-02, 07 thru 11, 13 - Sl in October

1996 FTG-04 - IRA (Bioremediation) in January
FTG-04 - IRAin April
FTG-05 - IRA removed heating plant UST

1997 FTG-03 thru 06 - Rl in August
FTG-01 - FS in September

1998 FTG-01, MOU 800 removed drums

2000 FTG-01, MOU 100 chemical oxidation pilot test
FTG-01, MOU 800 trmoved drums
Off-post investigation: north of NLA and south of SEBS

2001 FTG-01, MOU 600; excavated 27,000 tons of lead contaminated soil
FTG-01, MOU 200; excavated 100 drums and 4,000 tons of VOC-contaminated soil
Off-post investigation: north of NLA and south of SEBS

2002 FTG-01, OUA, additional geophysics and direst push, OUB-define plume, OUH-identify source, OUI-
additional sampling
FTG-04, BLRA, additional samples at plume, creek samples
FTG-07, SEBS RI, additional RI for on post
FTG-09, Investigate off-post, BLRA
FTG-13, sampling to support BLRA, install 2 wells, complete BLRA

2003 FTG-01, Refine source areas
FTG-07, additional RI for on post

Fort Gillem - Installation Action Plan
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Schedule

2004 FTG-01, Conduct Focused Investigation of MW-48A area in support of prop ISCO KMn04 treatment.
Includes Work Plan, investigation (25 DPT soil samples, GW samples, maobile lab and RI report).

FTG-07, Conduct feasibility study for FTG-07 area. This effort will add data gaps and include fate and
transport groundwater modeling for FTG-07 area.

FTG-09, Conduct broad feasibility study for FTG-09 area. This effort will address data gaps and include
fate and transport groundwater modeling for FTG-09 area.

FUTURE IRP MILESTONES

IRA at FTG-01 (MOU 100, 200, 600), 07
RA at FTG-01(MOU 100), 09
IRA at FTG-01 (MOU 100, 200, 600), 07
RA at FTG-01(MOU 100), 09
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COMPLETED
REM/IRA/RA:

CURRENT
REM/IRA/RA:

FUTURE
REM/IRA/RA:

Remediation Activities

FTG-01: Eighteen residences within one-half mile of Fort Gillem were hooked up to a municipal
water supply as a precautionary action because several of their wells tested positive for con-
tamination. All residents that were identified near Fort Gillem now utilize water obtained from
this municipal water system.

FTG-01: Erosion control systems to prevent the sudden release of contaminants from the
North Landfill Area during periods of excessive precipitation, have been installed and field
tested under existing conditions.

FTG-04: Approximately 1,000cy of contaminated soil have been removed from the 900 Area
Solvent Disposal Pit. All of the soil was remediated and tested negative for contamination.

FTG-04: Exploratory trenching was accomplished at the foot print of the former 900 Building
during 1996. The purpose of the invasive survey was to determine if any adverse conditions
exist at the site that would impede the construction process in this area for the new US Army
Reserve Center. As a result of the investigation, the piping that was identified was removed.
The Georgia Environmental Protection Division has been notified that the survey was per-
formed and that the removal action had been accomplished. GAEPD is also aware of the
Army’s intent to build on the land tract.

FTG-05: Heating oil tank removed in 1996

FTG-11: File information pertaining to site FTG-11 (Unexploded Ordnance Site) alleges that
the leaking bomb was decontaminated and removed in 1946. A RI was completed at the
Unexploded Ordnance Site. There was no evidence of any constituents associated with the
reported burial of the ordnance at this site.

FTG-01, MOU 600; excavated 27,000 tons of lead contaminated soill
FTG-01, MOU 200; excavated 100 drums and 4,000 tons of VOC-contaminated soil

FTG-09; Burial Site No. 3, IRA: Excavted 300tons of contaminated soil

IRA at FTG-01 (MOU 100, 200, 600), 07
RA at FTG-01(MOU 100), 09
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Community Involvement

RESTORATION ADVISORY BOARD STATUS

A door to door survey was conducted in 1993 to determine if there was an interest in the Installation Restoration
Program. Allinterested parties were sent fact sheets concerning IRP activities at Fort Gillem. A public meeting
was conducted in the spring of 1994 addressing the North Landfill Area. Approximately 25 community members
attended the meeting.

A community survey was conducted and ten community residents expressed an interest in touring the facility. In
1997, an invitation was sent to these ten residents and four indicated they would attend a bus tour. Unfortu-
nately, no one showed up on the morning of the scheduled tour.

A Restoration Advisory Board survey was conducted in FY98 and 01. Fact Sheets are distributed to interested
community members. There was not enough interest shown to justify forming a RAB.

An updated Community Relations Plan was finalized in January 2002. Fact Sheets are mailed semiannually
to the surrounding community. Affected parties are notified of sampling events and results in person and in
writing.
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